


1.  Incident Name 2.  Date Prepared
3.  Time
Prepared UNIT LOG

ICS 214
Kalamazoo River/Enbridge Spill 3/03/2012 1745

4. Unit Name/Designators 5.  Unit Leader 6.  Operational Period :

Operations Unit/Talmadge Creek Branch Remedial
Action Group

Name:
Dan Capone  & Joe
Victory (START/US EPA) From:

3/03/2012

0700

Position: Operations Section Chief To:
3/03/2012

1815
7.  Personnel Roster Assigned

Name ICS Position DUTY CELL
Dan Capone Operations Section Chief

Joe Victory Operations Section Chief

Rex Johnson Deputy Director

Dan Zahner Field Team Lead

Timothy Laquerre TCBRA Team 1

8.  Activity Log

Activity Area Talmadge Creek Remediation – MP 1.0 to MP 2.25
LAT LAT
Various Various
(DD.MMMM) (DD.MMMM)

OIL OBSERVED
EXTENT OF OIL IMPACTED AREA
DENSITY OF OIL /SHEEN

Total Collection
Points
Total Boom
Deployed

Activity

Weston/START Talmadge Creek Branch Remedial Action Group (TCBRA) Team Activity:

 Enbridge continued excavation on Talmadge Creek today.  Excavated approximately 50 linear
feet of impacted soils and sediments this afternoon. Some moderate to heavy impacts were
observed in the sediments during the excavation today. Sheen and globules were not
observed in the excavation following the excavation activities.  AECOM and MDEQ
personnel collected verification samples in the 50 feet of today’s excavation.  Excavation is
completed.

 Multiple pumps were placed throughout the excavation to maintain water control and allow
purging.

 South side GAC system effluent maintained a constant flow throughout the day.  The effluent
water was discharged at the outfall bypass inlet and sent up to the silt removal system via (2)
eighteen inch pumps.

 Restoration to talmadge creek bed was a survey to identify the center and edges of the creek
on the remaining portions of the excavation. Backfill material was used to create the river
bed.  The river bed backfill task has reached the 1220 area.

 Excavation soils were live loaded to double poly lined trucks with a sawdust bedding.  Paint
filter test and composite testing was performed by AECOM.  Marooka style trucks were also
used onsite for transportation of excavated soils to the mixing box for a solidification process.

 Sediment control unit was blocked off during excavation near the outfall inlet pipe on the
talmadge creek side.  Excavation of impacted soils were performed around multiple pipe
structures.  A dike was created out of backfill material to control anticipated upstream water



flow when the sediment control unit was allowed to discharge.
 Excavation of the talmadge creek is complete.  Restoration efforts ongoing.
 Scrapped 1” to 6” of topsoil at the confluence behind the barn structure.  Identified an area

releasing oil.  Through some surgical excavation the source of the oil release was a tree stump
and the stumps root system.  The stump was removed.  Additional excavations followed the
major root system.  The excavation depth was to the surrounding clay layer.  No oil, globules
or sheen was visible on the sidewalls and floor.

 Scrapped areas and excavation was restored back to existing grades.  Erosion control matting
was placed on the leading edge towards the river.

Health and Safety
Issues None to report today.
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